July 2021 —Bayway Tentative 3-Month look ahead reports/submittals to NJDEP

o July
1.
2.
3.

Note:

e August

Note:

3-Month look ahead

Deed Notice for PSE&G Portion of the BRC to Union County (pending PSE&G approval)
Arsenic in Sitewide Soil and Ground Water Evaluation and Recommendation Memo to
the LSRP

Non-routine field operations (weather dependent) includes — C1 construction, additional
PDI field work (various IAOCs)

3-Month look ahead

Deed Notice for Infineum Portion of the BRC to LSRP (pending Infineum approval)

Deed Notice for PSE&G Portion of the BRC to NJDEP (pending PSE&G approval and filing
at Union County)

Response to January 23, 2018 NJDEP PFAS email / December 7, 2020 Request for PFAS
Investigation Framework to LSRP and NJDEP

D6 (Western Shore of Reservoir) Soil and Ground Water RAR to LSRP

Non-routine field operations (weather dependent) includes — C1 construction, additional
PDI field work (various IAOCs)

e September

1.

Note:

D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil
RAWA/Overburden Ground Water RAR to LSRP

D6 (Western Shore of Reservoir) Soil and Ground Water RAR to NJDEP (Pending LSRP
approval)

Deed Notice for Infineum Portion of the BRC to Union County / NJDEP (pending
Infineum approval)

SAPR to the LSRP and NJDEP

Non-routine field operations (weather dependent) includes — C1 construction, additional
PDI field work (various IAOCs)



e Reports in the queue

1. C2 (Waterfront Area) Soil RAW
2. C1 (Former Tank 319 Waterfront Landfill Area)/C2 (Waterfront Area) Ecological RA
3. C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA
4. D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR
5. E1 (Clean Fill) Soil FFSR
6. E1 (Clean Fill) Overburden Ground Water and Soil RAW
7. E1(Clean Fill) Ecological RA
8. F1/F2/F3 (40-Acre) Remedial Action Report (RAR)
9. Revised Bedrock Ground Water PDI Report
o Meetings
1. A18 (Pitch Area) Technical Impracticability Meeting — July 21, 2021
2. Morses Creek — FFSR Outline - TBD



Deliverables Submitted to NJDEP Pending Review

Deliverable Date submitted to Priority for Tasks to be completed pending
DEP (Department) ExxonMobil approval

E2 Supplemental Surficial Soil Sampling 4/9/20 Low e NA

Tech Memo to LSRP and NJDEP

Active Ground Water Remedial Action 6/5/20 Med e Approval of Active GW

Permit RAP

Gasoline Blending Tankfield (GBT)/Gasoline | 5/8/20 Low e Finalized RAR

Component Tankfield (GCT) Soil RAR

Soil Remedial Action Permit (P66 owned 8/6/20 High e Approval of Soil RAP

portion of Bayway)

A9 Soil and GW RAR 11/20/20 Low e Finalized RAR

4 LF RAR 12/20/20 Low e Finalized RAR

Landfarm Closure Report 1/21/21 Low e Closure of Landfarm

Response to Comments to the NJDEP’s 1/22/21 Med e Progression of ERAR

April 16, 2020 letter in reference to the

Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14

dated March 26, 2019

A18 (Pitch Area) Technical Impracticability 2/22/21 Med e Progression of Remedial

Report to NJDEP (pending P66 review) Action Selection

A18 (Pitch Area) Pitch Construction 2/22/21 Med e Progression of Remedial

Completion Report/Pilot Program to NJDEP Action Selection

(pending P66 review)

A18 (Pitch Area) RFSR Addendum to NJDEP | 2/22/21 Med e Progression of Remedial

(pending P66 review)

Action Selection




